From:	Danny Mapili - WPD-C
To:	Joshua Hill
Cc:	Mark Stadsklev - WPRA (mark.stadsklev@gsa.gov); Edwin Lopacki - WPCB
Subject:	Re: Award Question
Date:	Friday, April 15, 2016 1:58:00 PM
Attachments:	image001.png

Josh,
Your understanding is correct. Even after adding that, CBRE schedule would call for an award earlier than Nov.

I have yet to communicate that we are intending to award by 1at of November.

I will do so layer today.

Thanks

On Friday, April 15, 2016, Joshua Hill <Joshua.Hill@ferc.gov> wrote:

> In yesterday's meeting, Chris (CBRE) was talking about a July award. His timeline did not contemplate GSA/FERC review, but even adding 30 days for that, it sounds like they are anticipating an award for the first phase this FY… Unless I am mistaken, you would need our funding to make an award, meaning the November date we talked about earlier in the week is not valid… can you confirm my understanding, or correct as necessary?
>
> **Josh D. Hill, RPA**
>
> **Director, Logistics Management Division**
>
> **Federal Energy Regulatory Commission**
>
> **888 1st Street, NE, Washington, DC 20426**
>
> **Phone: 202.502.6159 | Mobile: 202.590.7812 | Fax: 202.508.0819**
>
> **Email: Joshua.Hill@ferc.gov**

--
Thx,
Danny Mapili
Sent from GSA Gmail Mobile